PROJECT PHOTO REPORT WINTEan

Union County Community Center CONSTRUCTION
Date: Week Ending May 1% 2011

Client: Union County

Project Name: Union County Community Center

Project Number: 10-071
Submitted By: Winter Construction

Comments: April 25" through April 29™ Construction Progress Photos
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1* Floor Interior Framing 2" Floor Interior Framing

Sheathing and 1% Floor Exterior Framing Sheathing, Air Barrier & Balcony Overhang




PROJECT PHOTO REPORT WINTER‘W‘"

Union County Community Center CONSTRUCTION

This week’s activities:
- Complete 1* Floor Exterior Framing and Sheathing
- Complete Roof Sheathing and Felt Installation
- 1% and 2" Floor Interior Framing
- 2" Floor Overhead MEP Rough-In
- Begin Sprinkler Rough-In
- Roof Decking and Felt Complete
- Eave Framing

Next week’s activities:
- Begin Asphalt Shingle Roofing
- Complete Exterior Weather Barrier
- Continue Interior Framing
- Continue Overhead and In-Wall MEP Rough-In
- Continue Sprinkler Rough-In
- Masonry Mock-Up Installation




